CAPITAL IMPROVEMENT PROGRAM 2008 PROJECT SCHEDULE

PROJECT No.

AP0502

PROJECT TITLE

GENERAL AVIATION DEVELOPMENT — PHASE |l

PROJECT STATUS

CONSTRUCTION PHASE

PROJECT MANAGER

TXDOT AVIATION / PHIL SAVKO

PROJECT DESCRIPTION

General Aviation Development. Phase Il includes approximately 45,400
SY of apron and taxilanes; block outs for t-hangars, business hangars
and executive hangars; drainage, retaining walls, underground utilities,
perimeter road, lighting, landscaping.

CONSULTANT KSA
CONTRACTOR WW WEBBER
BUDGET $2,044,397

PROJECTED REVISED AcCTUAL
PROJECT SCHEDULE INITIATE - FINISH INITIATE - FINISH INITIATE - FINISH
PER*
LAND/ROW **

DESIGN/SURVEYING

CONSTRUCTION

06/06 —11/07

EQUIPMENT

SCHEDULE COMMENTS

PROGRESS PHOTOS

Location
of
General Aviation Development
Phase Il

I

CONCRETE POUR

*PER = Preliminary Engineering Report

**ROW = Right-of-Way




